2nd Quarter 2017

MDT%

PROGRESS*
REPORT

US 93

Construction Projects

Note: As design advances, cost estimates become
more accurate. For updates or corrections please call

US 93 South - Hamilton to Lolo Corridor Segment (Active)

Conner

C'Grantsdale

Hamilton
&

Woodside

Stevensville
®

444'_9342- Please see explanatory footnotes on back Conner - South Conner - North Bear Creek Bear Creek Victor Urban Victor Urban Bell Crossing
of this page. South North ctor Lrba North North & South
NEW CONSTRUCTION/ PLANNED IMPROVEMENT 2-Lane 2-Lane 4/5 - Lane 4/5 - Lane 4/5 - Lane 4/5 - Lane 4/5 - Lane
PROJECT LENGTH 6.9 Miles 2.6 Miles 2.6 Miles 2.3 Miles 1.4 Miles 0.6 Miles 1.4 Miles
CONTRACTING DATE® Beyond 2021 Beyond 2021
EA
Envirc | Impact St: 1t or Document
Re-evaluation pending
CONSTRUCTION $1,450,000 $120,000
c DESIGN 40% Complete 15% Complete
(0) Undetermined Undetermined
UTILITY MOVES (STATE SHARE)
S 0% Complete 0% Complete
125,500
T RIGHT OF WAY ACQUISITION $ N/A
3% Complete
) $14,339,000 $1,793,000
CONSTRUCTION
0% Complete 0% Complete
Submit date|
Sec. 404/.401 Status| Not Submitted N/A
Submit date
Bio Assessment Status Not Complete Not Complete
Submit date|
Stream Pres Act Status| Not Submitted N/A
Traffic Volumes (AADT) @ 1,012 1,012 11,411 8,232 8,232 8,232 7,905
Squires Squires Priebe Priebe Priebe Priebe Malone
MDT-Design Mgr/Consultant/Contractor MDT MDT WGM Group WGM Group WGM Group WGM Group Robert Peccia & Ass.
N/A N/A Jensen Schellinger Const Schellinger Const Jensen Jensen

*  Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.




EXPLANATORY FOOTNOTES

(1) Construction costs include construction engineering fees.
(2) AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.
(3) The date the project is awarded to the Contractor. Tentative depending on right-of-way acquisition.



2nd Quarter 2017 US 93 South - Hamilton to Lolo Corridor Segment (Complete)

Mm HamiltonZza Woodside Victor
[ ]
(
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m o e = Lolo

PROGRESS* © Grantsdalg i/ orvallls ) ‘-Shevensvﬂlc? y Florence

REPORT L 7269 ' , )‘ iAO

US 93

Construction Projects

Note: As design advances, cost
estimates become more accurate. For

updates or corrections please call 444- ] ] ] ] ] B ] ] ]
9342. Please see explanatory footnotes Ham‘zlon‘;N.:rth of Bltlersrf:ot RBIsz Bridge Im:lrl‘al;l1 :rzlge Ltzop NSlnl\:l.'asr(y; R(:h Stevens;nge V:Ize North | N of Sl:\llenswlle Wye- FIore:.ce;Easlmde Fl;:r?:e SLOI:)h
on back of this page. oodside (Silver Bridge) O o ou o ou ou orence ighway o ou
NEW CONSTRUCTION/ PLANNED
IMPROVEMENT 4/5 - Lane 4-Lane 4/5 - Lane 4/5 - Lane 4/5 - Lane 4-Lane 4-Lane 4-Lane 4-Lane
PROJECT LENGTH 4.6 Miles N/A 2.1 Miles 1.8 Miles 1.8 Miles 6.0 Miles 1.0 Mile 2.2 Miles 5.6 Miles
CONTRACTING DATE
Envirc I Impact St: 1t For
Hamilton to Lolo
CONSTRUCTION
Cc DESIGN
(0]
S UTILITY MOVES (STATE SHARE)
T
RIGHT OF WAY ACQUISITION
CONSTRUCTION @
Submit date
Sec. 404/.401 Status
Submit date
Bio Assessment Status|
Submit date
Stream Pres Act Status
Traffic Volumes (AADT) ® 12,529 12,728 7,712 7,712 9,771 10,702 14,903 15,913 17,446
Priebe Helvik Malone Malone Malone Malone Martin Martin Martin
MDT-Design Mgr/Consultant/Contractor WGM Group WGM Group Robert Peccia & Ass. Robert Peccia & Ass. Robert Peccia & Ass. Robert Peccia & Ass. Forsgren Forsgren Forsgren
Schellinger Const Frontier-West LLC Schellinger Const Schellinger Const Schellinger Const Schellinger Const Riverside Const Schellinger Const JTL

*  Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.



EXPLANATORY FOOTNOTES

(1) Contracted Environmental Impact Statement does not include in-house costs. The Environmental Impact Statement covers the entire corridor.
(2) Construction costs include construction engineering fees.

(3) AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.

(4) The date the project is awarded to the Contractor.



Note: As design advances, cost estimates
become more accurate. For updates or
corrections please call 444-9342. Please

2nd Quarter 2017

MDTS

PROGRESS*
REPORT

US 93

Construction Projects

US 93 - Evaro to Polson Corridor Segment (Sheet 1)

see explanatory footnotes on back of this . .
Evaro - McClure Rd- North End of Arlee- White Coyote Road- South Ravalli- Med Tree-
McClure Rd North End of Arlee White Coyote Road South Ravalli Med Tree-Int Center Red Horn Rd
NEW CONSTRUCTION/ 4-Lane 1/2 Mile 3-Lane to Arlee 3-Lane to Ravalli 2-Lane past
3-Lane i 3-Lane
PLANNED IMPROVEMENT 3-Lane 4-Lane through Arlee On Hold Pending Ravalli then 3-Lane
Corridor Study

PROJECT LENGTH 6.4 miles 5.6 miles 1.5 miles 6.7 miles 4.7 miles 5.4 miles

CONTRACTING DATE ©

-0WOO

Environmental Impact Statement For
Evaro to Polson

CONSTRUCTION
DESIGN

UTILITY MOVES
(STATE SHARE)

RIGHT OF WAY
ACQUISITION ©

CONSTRUCTION @

Submit date
Sec. 404/.401 Status

Submit date|
Bio Assessment Status

Submit date
Stream Pres Act Status

TRAFFIC (AADT) 8,051 7,112 7,928 7,928 6,595 6,913

Lloyd Lloyd Lloyd Lloyd Lloyd Lloyd
MDT-Design Mgr/Consultant/Contractor Great West Allied Engineering WGM Group Robert Peccia & Associates TDH Stahly Engineering
M A Deately Const Schellinger Const Frontier-West, L.L.C. Riverside Deatly Schellinger Const

*

Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information project managers can provide during the periodic reporting process.




EXPLANATORY FOOTNOTES
(1) Cost of design and SEIS contracts, does not include $6,036,146 Design Management Contract.

(2) Includes %'s for construction engineering and contingencies. The Construction costs for projects which have been awarded include the actual construction cost plus a % for construction engineering.
(8) These costs do not include Relocation costs.

(4) AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.

(5) The date the project is awarded to the Contractor.



2nd Quarter 2017 US 93 - Evaro to Polson Corridor Segment (Sheet 2)
- = —
— = Charto Lol
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PROGRESS* 93 epipe 21 Mud Creek u_‘ o3
REPORT Reservor Pablo .
) all Ronan
Saint o3
US 93 Ignatius
Construction Projects
: , éﬂleud
Note: As design advances, cost estimates 35 Lake
become more accurate. For updates or
corrections please call 444-9342. Please
see explanatory footnotes on back of this
planatory US 93 North Nineipes US 93.- Ronan (Urban) Ronan - North Spring Creek Rd- Mud Creek Minesinger Trail Polson
Post Creek Hill pip Minesinger Trail Structures O MT 35 East
NEW CONSTRUCTION/ 2,3-Lane 2,3, 4-Lane aLane, couplet, bike/ped aLane, biksiped o HD::i‘;edd_ Northbound & Southbound Divided Divided
PLANNED IMPROVEMENT bike/ped bike/ped ’ ’ ’ n Hold Pending Facilities 4-Lane 4-Lane
Corridor Study
PROJECT LENGTH 3.2 miles 4.8 miles 2.6 miles 1.1 miles 7.3 miles 0.37 miles 3.2 miles 1.0 mile
CONTRACTING DATE © 2021 Beyond 2021 Beyond 2021 2018

Envir Impact For
Evaro to Polson

CONSTRUCTION $3,674,016 Undetermined $5,319,789 © $0©®
c DESIGN 20% Complete 20% Complete 40% Complete 60% Complete
(o) UTILITY MOVES Undetermined Undetermined Undetermined Undetermined
S (STATE SHARE) 0% Complete 0% Complete 0% Complete 0% Complete
T RIGHT OF WAY Undetermined Undetermined Undetermined Undetermined
ACQUISITION © 0% Complete 0% Complete 0% Complete 0% Complete
@ $23,600,000 $62,000,000 $23,300,000 $9,500,000
CONSTRUCTION
0% Complete 0% Complete 0% Complete 0% Complete
Submit date
Sec. 404/.401 Status Not Submitted Not Submitted Not Submitted Not Submitted
Submit date
Bio Assessment  Status| Not Submitted Not Submitted Not Submitted Not Submitted
Submit date
Stream Pres Act Status Not Submitted Not Submitted Not Submitted Not Submitted
TRAFFIC (AADT) 7,584 8,047 10,414 11,498 11,518 11,498 12,548 3,902
Lloyd Lloyd Lloyd Lloyd Lloyd Lloyd Lloyd Nordhagen
MDT-Design Mgr/Consultant/Contractor Morrison Maierle/KLJ N/A KLJ KLJ Carter-Burgess Carter-Burgess Stelling Engineering Stelling Engineering
N/A N/A N/A N/A Riverside Riverside Riverside Riverside Contracting

* Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information project managers can provide during the periodic reporting process.



EXPLANATORY FOOTNOTES
(1) Cost of design, does not include $6,036,146 Design Management Contract and SEIS contracts.
(2) Includes %'s for construction engineering and contingencies. The Construction costs for projects which have been awarded include the actual construction cost plus a % for construction engineering.
(3) These costs are estimates and do not include Relocation costs.
(4) AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.
(5) Ronan - Construction Design cost for both US 93 - Ronan (Urban) and Ronan - North is included under one contract, for this table, it is shown in the US 93 - Ronan (Urban) project column only. Urban Construction Design does not include SEIS.
(6) The date the project is awarded to the Contractor. Tentative depending on right-of-way acquisition.



2nd Quarter 2017

US 93 North - Somers to Whitefish Corridor Segment
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PROGRESS* > N
REPORT
m Whitefish
US 93 O
E
Construction Projects m  — '
_ = /
No.te: As design advances, cost D mers m u
estimates become more accurate. For
updates or corrections please call 444-
9342. Please see explanatory footnotes
on back of this page. Somers-Ashley Somers-Ashley Ashley Creek Courthouse Couplet Grandview Stillwater River 4km North of Montana 40 South | Montana 40 North
Creek South © Creek North @ Kalispell ©© Kalispell © North North @ Stillwater North ®
prfm:g:ﬁ::g%ﬁ;’w Divided 4-Lane 3::'::::45";;':: 5-Lane 5-Lane 5-Lane Divided 4-Lane Divided 4-Lane Mostly 5-Lane 5-Lane
PROJECT LENGTH 2.8 miles 2.8 miles 2.7 miles 0.3 miles 2.7 miles 1.2 miles 3.6 miles 2.9 miles 1.5 miles

CONTRACTING DATE ©

Environmental Impact Statement For
Somers to Whitefish

CONSTRUCTION
DESIGN

UTILITY MOVES
(STATE SHARE)

S®00

RIGHT OF WAY
ACQUISITION

CONSTRUCTION®

Sec. 404/.401

Bio Assesment

Stream Pres Act

Beyond 2021

Re-Eval at Later Date

0% Complete

$80,000(est.)
20% Complete

Unknown

0% Complete

Unknown
0% Complete

$7,500,000 (est.)
0% Complete

TRAFFIC (AADT) ™ 15,357 19,349 15,921 17,544 22,788 16,961 16,452 20,120 22,192
Bente Bente Bente K Williams Bente Bente Bente Bente Bente
MDT-Design Mgr/Consultant/Contractor Carter-Burgess Carter-Burgess Forsgren RPA Morrison-Maierle Carter-Burgess Carter-Burgess Morrison-Maierle Morrison-Maierle
Schellinger Schellinger JTL N/A Schellinger Knife River-Kali  |Schellinger Construction Schellinger Schellinger
Construction Construction Construction Construction Construction

*

Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.




EXPLANATORY FOOTNOTES
) Because of concerns with proposed right-of-way acquisition of a developed golf course property, it was agreed, after discussion with the Advisory Committee, to extend
the northern terminus of the Grandview-North project 3000 feet. This 3000 feet will now be constructed to a five lane design. Project costs have been adjusted through a work order
change approved at the June 5, 1996 Commission Meeting.
review ("plan-in-hand").
@ stillwater River North & 4km North of Stillwater North segements were the result of splitting Stillwater River North into two segments. Evironmental Document costs reflected indicate total cost for both segments
®) Somers-Ashley Creek North and South were split due to right-of-way Acquisition problems on the northern section.
“) Construction costs include construction engineering fees.
®)The date the project is awarded to the Contractor.
® Ashley Creek-Kalispell & Courthouse Couplet-Kalispell segements were the result of splitting Ashley Creek-Kalispell into two segments. Evironmental Documents costs reflected indicate total cost for both segmt
AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.



2nd Quarter 2017 US 93 - Kalispell Bypass Corridor Segment (South)
m 203 7 Foys Lake Rd
Airpo}r{t Rd Kalispell Bypass |r%%srcﬁaﬁge
> Interchange o
PROGRESS* i
REPORT ikepath ComneOL o
m—— \\\\ ’, e
i i
. / A
US 93 93 \\\ — i/ i ¥
Construction Projects =, [ e ;l‘“ o / /
SN / ==t \/
j ~{ L \J
Note: As design advances, cost estimates Sl S _/f Y i" )
become more accurate. For updates or N[ f ==L\
Airport Rd to Foys Lake Rd Airport & Foys Lake Interchange Foys Lake Rd to US 2

corrections please call 444-9342. Please see
explanatory footnotes on back of this page.

US 93 Bikepath Connection
Kalispell

US 93 to Airport Rd
Kalispell

Kalispell

Interim 2-Lane

Kalispell

Two Interchanges (two locations)

Kalispell

Interim 2-Lane

NEW CONSTRUCTION/
PLANNED IMPROVEMENT

New Bikepath Facility

Interim 2-Lane

1.5 miles

0.3 miles each

1.0 mile

PROJECT LENGTH

CONTRACTING DATE @

Environmental Impact Statement For
Kalispell Bypass

1.0 mile

1.5 miles

Beyond 2021

Costs included in main project
55% Complete

*

CONSTRUCTION
c DESIGN
o UTILITY MOVES
S (STATE SHARE)
T RIGHT OF WAY
ACQUISITION
(N $9,898,000
CONSTRUCTION
0% Complete
bmit Date
Sec. 404/.401 Status Not Submitted
Submit date
Bio Assesment Status Not Submitted
Submit date
Stream Pres Act Status Not Submitted
TRAFFIC (AADT) © N/A 5,051 7,237 4,885 (Airport) - 5,906 (Foys) ° 7,635
Bente Bente Bente Bente Bente
MDT-Design Mgr/Consultant/Contractor Stelling Engineering Stelling Engineering Stelling Engineering KLJ Stelling Engineering
Knife River Knife River Ames Construction N/A Ames Construction
Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.




EXPLANATORY FOOTNOTES
Construction costs include construction engineering fees.
The date the project is awarded to the Contractor. Tentative depending on right-of-way acquisition.
Construction costs for Airport Rd to Foys Lake Rd and Foys Lake Rd to US 2 are combined to total $13,413,412.
R/W 100% complete for 2-lane build-out. 2 property owners haven't sold for 4-lane build-out.
2016 AADT is an average of 4 legs of intersection.

AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.

(1)
@)
(©)]
@)
5)
(6)



2nd Quarter 2017

PROGRESS*
REPORT

Us 93

Construction Projects

Note: As design advances, cost estimates

become more accurate. For updates or

corrections please call 444-9342. Please see

US 93 - Kalispell By,

210

ass Corridor Segment (North)

G

Kalispell Bypass 4
\

503

~

AN

explanatory footnotes on back of this page. US 2 Interchange O US 2 Widening US 2 to Three Mile Drive Three Mile Drive O Three Mile Drive to Reserve Loop
Kalispell Kalispell Kalispell Kalispell Kalispell
NEW CONSTRUCTION/
Interchange 3-Lane w/ signalization 4-Lane (with remp cor!nectlons & signal 2-Lane(overpass, ramps) 2-Lane (w/ ramps, noise walls & pedestrian
PLANNED IMPROVEMENT installation) tunnel)
PROJECT LENGTH 0.3 miles 0.5 miles 1.2 miles 0.3 Miles 1.8 miles

CONTRACTING DATE @

Envir

| Impact
Bypass

For Kalispell

CONSTRUCTION
DESIGN

UTILITY MOVES
(STATE SHARE)

$587,000 ¢
95% Complete

=N NeXe)

RIGHT OF WAY @
ACQUISITION

CONSTRUCTION™

$16,461,059
99% Complete

$3,200,000
99% Complete

Sec. 404/.401

Submit Date|

Status|

Bio Assesment

Submit date

Status|

Stream Pres Act

Submit date

Status|

TRAFFIC (AADT) 12,166 © 14,432 7 N/A N/A N/A
Bente Bente Bente Bente Bente
MDT-Design Mgr/Consultant/Contractor KLJ Stelling Engineering KLJ KLJ KLJ
LHC Inc. LHC Inc. LHC Inc. LHC Inc. LHC Inc.
Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.



EXPLANATORY FOOTNOTES
Construction costs include construction engineering fees.
The date the project is awarded to the Contractor. Tentative depending on right-of-way acquisition.
) Right-of-way costs do not include staff time or miscellaneous costs such as fee appraiser costs, recording fees, etc.
) Utility costs for US 2-Three Mile, Three Mile-Reserve Loop, Reserve Loop-US 93, and Three Mile Drive are combined to estimated total $587,000 (Utility costs do not include staff time).
Right-of-Way costs for US 2-Three Mile, Three Mile-Reserve Loop, Reserve Loop-US 93, and Three Mile Drive are combined to total $18,635,952.
2016 AADT is an average of 3 legs of intersection.
72016 AADT is an Average of the count sites West and East of the KBP.
® Contract to date + Change Orders

1)
2)
3
4)
5)

(
(
(
(
(
(6)
(
(



2nd Quarter 2017 US 93 - Reserve Drive/Reserve Loop
Kalispell Bypass
M — =__ 5
PROGRESS*
REPORT
US 93
Construction Projects j——""
Note: As design advances, cost estimates become more accurate.
For updates or corrections please call 444-9342. Please see =
explanatory footnotes on back of this page. Reserve Loop Reserve Drive South Reserve Loop to US 93
Kalispell Kalispell Kalispell
NEW CONSTRUCTION/
New 2-Lane New 2-Lane 4-Lane (| 5 uction of inter r?m;‘)s, signal
PLANNED IMPROVEMENT & new road )
PROJECT LENGTH 1.4 Miles 0.4 Miles 0.6 Miles

CONTRACTING DATE @

Envir | Impact For Kalispell Bypass

CONSTRUCTION
DESIGN
UTILITY MOVES
(STATE SHARE)
RIGHT OF WAY @
ACQUISITION

=N NeXe)

CONSTRUCTION™

Submit Date|

Sec. 404/.401 Status|

Submit date|

Bio Assesment Status|

Submit date|

Stream Pres Act Status|

TRAFFIC (AADT) © 6,794 5,149

N/A

Bente Bente

MDT-Design Mgr/Consultant/Contractor Stelling Engineering Stelling Engineering

LHC Inc. LHC Inc

Bente

Stelling Engineering
Schellinger Constrcution

*

Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.




EXPLANATORY FOOTNOTES
Construction costs include construction engineering fees.
The date the project is awarded to the Contractor.
Right-of-way costs do not include staff time or miscellaneous costs such as fee appraiser costs, recording fees, etc.

Utility costs for US 2-Three Mile, Three Mile-Reserve Loop, Reserve Loop-US 93, and Three Mile Drive are combined to estimated total $587,000.
Utility costs do not include staff time.

@ Right-of-Way costs for US 2-Three Mile, Three Mile-Reserve Loop, Reserve Loop-US 93, and Three Mile Drive are combined to total $18,635,952.
© AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.

@ Includes $88,267 in change orders



2nd Quarter 2017

MDT*

PROGRESS*
REPORT

US 93

Construction Projects

Note: As design advances, cost estimates become

more accurate. For updates or corrections please call
444-9342. Please see explanatory footnotes on back

of this page.

US 93 Supplemental - Miscellaneous Projects Throughout Corridor

Kalispell

Jet. 1-90 North of Desmet N - Whitefish Karrow to . Eureka
North Interchange - North Turn Bays - Ninepipe Whitefish Urban West Mountainside Mountainside to MP 133 North
NEW CONSTRUCTION/ Existing 5 Lane Widen existing 4 Lane to Existing 2 Lane Couplet Bridge Repl., Turn | Curb, Median, Safety | Truck Lane, Turn Lane, Remove 2 Stockpasses
L: Lane, Saf Imp. Imp. fi Imp. lay B Eurek:
PLANNED IMPROVEMENT Safety Imp. 5 Lane Int. Imp. 3 Lane 4,3,2 Lane ane, Safety Imp mp Safety Imp Overlay Boarder to Eureka
PROJECT LENGTH 0.7 mile 3.3 miles 0.9 mile 0.95 mile 0.58 mile 1.22 miles 3.36 miles N/A
CONTRACTING DATE @ Awarded June 2011 2019 Awarded June 2004 Beyond 2021 Awarded March 2013 | Awarded June 2014 2019 Awarded March 2011
Environmental Impact Statement or Cat-ex Cat-ex Cat-ex Complete Complete Complete Complete Cat-ex
Document Complete Complete Complete Re-eval submitted Re-eval to FHWA Re-eval to FHWA Re-eval to FHWA Complete
CONSTRUCTION $350,000 $460,000 $110,000 $2,052,000 $3,044,534 See Whitefish West See Whitefish West $130,000
c DESIGN 100% Complete 70% Complete 100% Complete 0% Complete 100% Complete 100% Complete 100% Complete 100% Complete
) UTILITY MOVES $57,669 $770,000 $23,000 Undetermined $1,350,000 $672,500 Cost Unknown State Funded
S (STATE SHARE) 100% Complete 0% Complete 100% Complete 0% Complete 100% Complete 100% Complete 0% Complete 100% Complete
T RIGHT OF WAY $256,650 $500,000 $8,500 Cost Unknown $690,930 $456,859 Cost Uknown N/A
ACQUISITION 100% Complete 0% Complete 100% Complete 0% Complete 100% Complete 100% Complete 56% Complete
CONSTRUCTION @ $2,658,962 $7,500,000 $1,221,802 17,000,000 (preliminary) $8,173,575 $9,040,774 $9,580,647 $440,000
100% Complete 0% Complete 100% complete 0% Complete 100% Complete 100% Complete 0% Complete 100% Complete
Submit date .
Sec. 404/.401 Status None Required Not Submitted None Required Not Submitted et Is;g;eg JEEL None Required Not Submitted NA
Submit date
Bio Assessment  Status None Required None Required None Required Complete Complete Complete Complete Complete
Submit date )
Stream Pres Act  Status None Required Not Submitted None Required Not Submitted et Is;g;eg JEEL None Required Not Submitted N/A
TRAFFIC (AADT) " 14,262 11,739 7,553 15,464 5,135 6,618 3,836 1,332
Squires Nunnallee Squires Nordhagen Nordhagen Nordhagen Nordhagen Nunnallee
MDT-Design Mgr/Consultant/Contractor MDT MDT MDT WGM WGM WGM MDT
LS Jensen N/A Frontier-West LLC N/A LHC Inc Schellinger Constr. N/A LHC

*  Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information project managers can provide during the periodic reporting process.




EXPLANATORY FOOTNOTES
(1) AADT calculated using 2016 Weighted Annual Average Daily Traffic Form.

(2) Construction costs incude construction engineering fees.
(3) The date the project is awarded to the Contractor. Tentative depending on right-of-way acquisition.



